

# Appendix H

## Implementation Common Pitfalls and How to Avoid Them

Version 1.1 | October 2025

By Mike Allison, author of *Execution Is the Real Challenge: Strategy Is Just the Start*

DigitalOIT, LLC | <https://DigitalOIT.com>

Originally created during a ServiceNow transformation; generalized for any enterprise platform implementation.

Part of the LDEO Framework™ Execution Toolkit

© 2025 DigitalOIT, LLC. All rights reserved.

This resource is provided exclusively to purchasers of \*Execution Is the Real Challenge: Strategy Is Just the Start\*.

The LDEO Framework™ is a trademark of DigitalOIT, LLC and may not be reused without written permission.

Access more at <https://DigitalOIT.com/book> | Contact: support@DigitalOIT.com

## Appendix H: Implementation Common Pitfalls and How to Avoid Them

Avoiding common pitfalls can help organizations achieve a smoother Platform implementation, minimize costly mistakes, and maximize ROI. This section outlines key challenges and actionable strategies to overcome them.

### Common Pitfalls and Solutions

This section outlines common implementation challenges and practical steps to prevent or resolve them.

#### Lack of Clear Objectives

- Description: Unclear goals lead to misaligned expectations and scope creep. How to Avoid It: Define SMART goals and align with business objectives.

#### Insufficient Stakeholder Buy-In

- Description: Low engagement from stakeholders can derail the project. How to Avoid It: Involve stakeholders early and maintain open communication.

#### Over-Customization

- Description: Excessive customization complicates upgrades and increases costs. How to Avoid It: Prioritize out-of-the-box features and follow best practices.

#### Poor Change Management

- Description: Resistance to change can lead to low adoption rates. How to Avoid It: Implement a structured change management strategy.

#### Data Quality Issues

- Description: Inconsistent or inaccurate data can compromise functionality. How to Avoid It: Conduct thorough data audits and implement validation rules.

#### Inadequate Training

- Description: Lack of user training leads to underutilization and frustration. How to Avoid It: Develop comprehensive role-based training programs.

#### Underestimating Resource Needs

- Description: Insufficient staffing can cause delays and project failures. How to Avoid It: Perform a resource assessment and allocate accordingly.

#### Ignoring Performance Optimization

- Description: Slow system performance impacts productivity. How to Avoid It: Regularly conduct performance testing and optimization.

## **Integration Challenges**

- Description: Poor planning can lead to system compatibility issues. How to Avoid It: Assess integration needs early and use standardized APIs.

## **Failure to Plan for Scalability**

- Description: A short-term approach can hinder future growth. How to Avoid It: Design with scalability in mind from the beginning.

## **Proactive Measures for Success**

- Conduct regular project health checks to identify early warning signs.
- Maintain strong collaboration between IT and business units.
- Leverage platform best practices and resources.

## **Conclusion**

Anticipating challenges and applying best practices are key to ensuring a smooth platform implementation. Organizations that proactively address potential pitfalls build resilience, sustain momentum, and realize measurable value faster. By combining disciplined governance with adaptive planning, they position themselves not only for a successful rollout but for continuous improvement and long-term operational excellence.

Part of the LDEO Framework™ Execution Toolkit

© 2025 DigitalOIT, LLC. All rights reserved.

This resource is provided exclusively to purchasers of \*Execution Is the Real Challenge: Strategy Is Just the Start\*.

The LDEO Framework™ is a trademark of DigitalOIT, LLC and may not be reused without written permission.

Access more at <https://DigitalOIT.com/book> | Contact: support@DigitalOIT.com